

Communication

Date	18 July 2026
Team ID	XXXXXX
Project Name	Smart Lender: Loan Eligibility Prediction System
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Slack	Adapala Naga Lakshmi, P Siva Abhinav	Align daily tracking parameters, tasks status updates, and current block blockers sync.
2	Progress Update	Weekly	Google Meet	Adapala Naga Lakshmi, P Siva Abhinav	Consolidate model parameters execution scores and review milestone completion criteria.
3	Issue / Bug Discussion	As Needed	Discord / GitHub	Adapala Naga Lakshmi, P Siva Abhinav	Debug dataset parsing vector bottlenecks and address framework errors collaboratively.
4	Stakeholder Review	Bi-Weekly	Microsoft Teams	Team, Project Mentor / Stakeholders	Present pipeline architecture blueprints, feature matrices, and evaluation reports.
5	Final Demo Rehearsal	Once	Google Meet	Adapala Naga Lakshmi, P Siva Abhinav	Dry-run operational workflow deployment views and interface screen interactions.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Asynchronous timing mismatches conflicting with model training monitoring logs analysis schedules.	Established dedicated shared document tracking logs on Google Drive to record validation scores asynchronously.
2	Misaligned interpretations of backend microservice API schema parameter requirements.	Maintained an updated and shared OpenAPI / Postman schema specification library accessible to all participants.
3	Delays in resolving critical code block integration exceptions due to remote setup setups.	Utilized real-time collaborative coding environments and VS Code Live Share sessions to isolate and debug errors rapidly.